

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Dept – Revised Administrative sanction for an amount of Rs.2319.00 lakhs in lieu of the original Administrative Sanction of Rs.1500.00 lakhs for the work “Construction of ROB in at Yerraguntla in lieu of LC No.138 at Railway KM 298/4-5 of Renigunta – Guntakal sections corresponding to road K 0/4-8 of Yerraguntla – Proddatur road in Kadapa District duly permitting the ENC(R&B), Admn., & NH., to carry out all deviations (including link road, minor bridges & CD works in link road and RSI Items with the existing agency ie., M/s BVSr Constructions P.Ltd., with their original agreement rates - Accorded - Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No . 272.

Dated:28-03-2011.

Read the following:

Ref.:1.GO.Ms.No.221, TR & B (R.II) Department, Dt.13.01.2006.

2.From the ENC (R&B) Admn. & NH, Hyd., Lr.No.27365/EE(CRF)/ DEE5/AEE/2004, Dt.13.03.2011.

:-oOo:-

ORDER:

In the G.O. 1<sup>st</sup> read above, Government have accorded Administrative Sanction for an amount of Rs.1500.00 lakhs for the work “Construction of ROB in at Yerraguntla in lieu of LC No.138 at Railway KM 298/4-5 of Renigunta – Guntakal sections corresponding to road K 0/4-8 of Yerraguntla – Proddatur road in Kadapa District, as per price level of 2007-08.

2. In the reference 2<sup>nd</sup> read above, the ENC (R&B) Admn. & NH has requested to accord revised administrative sanction for an amount of Rs.2319.00 lakhs in lieu of original Administrative sanction of Rs.1500.00 lakhs due to deviations including link road, Minor Bridges, CD works in link road and RSI Items Land Acquisition, and provision of electrification for the said work.

3. Government after careful examination of the proposal of the ENC(R&B), Admn., & NH., Hyderabad, hereby accord Revised Administrative Sanction for an amount of Rs.2319.00 (Rupees Two thousand three hundred and nineteen lakhs only) in lieu of the original Administrative Sanction of Rs.1500.00 lakhs, for the work “Construction of ROB in at Yerraguntla in lieu of LC No.138 at Railway KM 298/4-5 of Renigunta – Guntakal sections corresponding to road K 0/4-8 of Yerraguntla – Proddatur road in Kadapa District duly permitting the ENC(R&B), Admn., & NH., to carry out all the deviations such as including link road, minor bridges & CD works in link road and RSI Items with the existing agency ie., M/s BVSr Constructions P.Ltd., with their original agreement rates

4. The expenditure sanctioned in para (3) above shall be debited to the following Head of Account “5054-COL on Roads & Bridges, 80-General, MH-001–Direction and Administration, GH-11–Normal State Plan, SH(04)-Construction of Roads & Bridges under Railway Safety Works, 530-Major Works, 531-Other expenditure”.

5. The ENC (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

6. This orders issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.7767B/276/Expr.PW/A2/11, Dated. 24.03.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH.,  
PRL.SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.  
The Accountant General, A.P., Hyderabad.

Copy to:

The Finance (Expr.PW) Department.  
The Hon'ble M(R&B)  
The P.S to Prl. Secretary to Government, TR&B. Dept.  
SF/Sc

// FORWARDED :: BY ORDER //

SECTION OFFICER.